
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/12/2005

ESTIMATE SUMMARY 10:51:49

CONTID: C12394         ESTIMATE NO: 0013 FINL 1999

PCN: 12394-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

2.5 Mi N of SH 165/I25 PERCENT TIME:

PROJECT NO: BR 0251-151                   

2.5 MI N OF SH 165/I25

NAME OF ROAD: I25

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 09/12/2005 DATE TIME STARTED 04/15/2002

9002 N. MOORE RD. DATE LET 03/07/2002 DATE WORK BEGAN

 DATE AWARDED 03/19/2002 DATE TIME STOPPED 10/14/2003

 DATE CONTRACT EXECUTED 04/01/2002 DATE ACCEPTED 10/14/2003

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 04/15/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,170,024.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,253,905.03 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,550.62

SECURITIES ENCUMBERED -12,550.62

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.77

WORK DAYS

WORK DAYS

100.00%

-0.08

0.00

0.00

0.00

$

$

$

$

1,170,024.53

0.00

1,170,024.53

0.00

1,170,024.53

0.00

0.00

1,170,024.53

0.00

AMOUNT DUE 1,170,024.53 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

219.0 TIME ALLOW: 224

ORIG TIME ALLOW: 200
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PCN: 12394-BID    ESTIMATE RUN 09/12/2005

PROJECT: BR 0251-151                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

7,116.62000 7,116.621.000

0.00

0010 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

0.000

EACH

6.51000 0.000.000

0.00

0015 *REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

0.000

SY  

2.46000 0.000.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00245  
 

0.000

TON 

10.85000 0.000.000

0.00

0025 *REMOVAL OF PAVEMENT MARKING 1,811.000

0.000

202-00250  
 

1,811.000

SF  

1.52000 2,752.721,811.000

0.00

0030 REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

2.000

EACH

43.40000 86.802.000

0.00

0035 *REMOVAL OF FENCE 146.000

0.000

202-01000  
 

146.000

LF  

0.54000 78.84146.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

0.000

LF  

3.25000 0.000.000

0.00

0045 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

0.000

EACH

130.19000 0.000.000

0.00

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

0.000

203-00010  
 

0.000

CY  

7.51000 0.000.000

0.00

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

0.000

CY  

9.62000 0.000.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 09/12/2005

PROJECT: BR 0251-151                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 490.000

0.000

207-00205  
 

490.000

CY  

12.74000 6,242.60490.000

0.00

0065 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

9.31000 0.000.000

0.00

0070 *SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

1.90000 0.000.000

0.00

0075 RESET GROUND SIGN 1.000

0.000

210-00810  
 

1.000

EACH

141.04000 141.041.000

0.00

0080 *SEEDING (NATIVE) 1.750

0.000

212-00006  
 

1.750

ACRE

899.38000 1,573.921.750

0.00

0085 *MULCHING 1.750

0.000

213-00000  
 

1.750

ACRE

747.49000 1,308.111.750

0.00

0090 *MULCH TACKIFIER 350.000

0.000

213-00061  
 

350.000

LB  

4.22000 1,477.00350.000

0.00

0095 *SOIL RETENTION BLANKET (SPECIAL) 1,050.000

0.000

216-00030  
 

1,050.000

SY  

3.74000 3,927.001,050.000

0.00

0100 AGGREGATE BASE COURSE (CLASS 6) 64.000

0.000

304-06007  
 

64.000

CY  

36.18000 2,315.5264.000

0.00

0105 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

117.06000 0.000.000

0.00

0110 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

0.000

TON 

51.15000 0.000.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 09/12/2005

PROJECT: BR 0251-151                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

1.95000 0.000.000

0.00

0120 12 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10120  
 

0.000

LF  

29.79000 0.000.000

0.00

0125 INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

0.000

EACH

1,534.56000 0.000.000

0.00

0130 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

0.000

LF  

12.15000 0.000.000

0.00

0135 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

0.000

EACH

488.20000 0.000.000

0.00

0140 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

0.000

EACH

829.94000 0.000.000

0.00

0145 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

0.000

EACH

482.78000 0.000.000

0.00

0150 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

0.000

EACH

1,247.63000 0.000.000

0.00

0155 *FENCE BARBED WIRE WITH METAL POSTS 778.000

0.000

607-01000  
 

778.000

LF  

1.36000 1,058.08778.000

0.00

0160 *FENCE (PLASTIC) 234.000

0.000

607-11525  
 

234.000

LF  

1.90000 444.60234.000

0.00

0165 *20 FOOT GATE 2.000

0.000

607-60120  
 

2.000

EACH

379.71000 759.422.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 09/12/2005

PROJECT: BR 0251-151                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

0.000

EACH

18.44000 0.000.000

0.00

0175 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

21.70000 0.000.000

0.00

0180 SIGN PANEL (CLASS I) 2.000

0.000

614-00011  
 

2.000

SF  

14.10000 28.202.000

0.00

0185 STEEL SIGN POST (U-2) 9.000

0.000

614-00200  
 

9.000

LF  

10.85000 97.659.000

0.00

0190 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

21,697.85000 21,697.851.000

0.00

0195 CONSTRUCTION SURVEYING (HOURLY) 8.000

0.000

625-00001  
 

8.000

HOUR

103.06000 824.488.000

0.00

0200 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

55,000.00000 55,000.001.000

0.00

0205 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

0.000

GAL 

271.22000 0.000.000

0.00

0210 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00025  
 

0.000

LF  

2.17000 0.000.000

0.00

0215 *8 IN PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00026  
 

0.000

LF  

4.34000 0.000.000

0.00

0220 *TRAFFIC CONTROL INSPECTION 361.000

0.000

630-00007  
 

361.000

DAY 

48.82000 17,624.02361.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 09/12/2005

PROJECT: BR 0251-151                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL MANAGEMENT 30.000

0.000

630-00012  
 

30.000

DAY 

433.96000 13,018.8030.000

0.00

0230 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 1.000

0.000

630-80338  
 

1.000

EACH

133.44000 133.441.000

0.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000

0.000

630-80341  
 

16.000

EACH

33.63000 538.0816.000

0.00

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000

0.000

630-80342  
 

31.000

EACH

32.55000 1,009.0531.000

0.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000

0.000

630-80343  
 

24.000

EACH

35.80000 859.2024.000

0.00

0250 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000

0.000

630-80358  
 

2.000

EACH

4,285.33000 8,570.662.000

0.00

0255 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

0.000

EACH

37.97000 0.000.000

0.00

0260 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

0.000

LF  

27.58000 0.000.000

0.00

0265 *TRAFFIC CONE 75.000

0.000

630-80380  
 

75.000

EACH

7.59000 569.2575.000

0.00

0270 *DELINEATOR (TYPE I) (TEMPORARY) 0.000

0.000

630-80401  
 

0.000

EACH

20.61000 0.000.000

0.00

0275 *DELINEATOR (TYPE II) (TEMPORARY) 0.000

0.000

630-80402  
 

0.000

EACH

18.44000 0.000.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 09/12/2005

PROJECT: BR 0251-151                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DELINEATOR (TYPE III) (TEMPORARY) 0.000

0.000

630-80403  
 

0.000

EACH

21.70000 0.000.000

0.00

0285 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000

0.000

630-85006  
 

0.000

EACH

3,796.13000 0.000.000

0.00

0290 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A ON-THE-JOB TRAINEE 973.200

0.000

700-70020  
 

973.200

EACH

1.00000 973.20973.200

0.00

0305 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 F/A QUALITY INCENTIVE PAYMENT -3,056.040

0.000

700-70025  
 

-3,056.040

F A 

1.00000 -3,056.04-3,056.040

0.00

0315 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0460 CONST TRAF SIGN (SPEC) 200.000

0.000

630-80344  
 

200.000

SF  

19.00000 3,800.00200.000

0.00

0465 FLASH BEACON (PORT) 4.000

0.000

630-80001  
 

4.000

EACH

275.00000 1,100.004.000

0.00

0470 PORT MESG PANEL 28.000

0.000

630-80359  
 

28.000

DAY 

165.00000 4,620.0028.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 09/12/2005

PROJECT: BR 0251-151                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 END POST END POST 7.000

0.000

607-00005  
 

7.000

EACH

104.50000 731.507.000

0.00

0480 CORNER AND LINE BR POST CORNER AND LINE BRACE POST 1.000

0.000

607-00010  
 

1.000

EACH

121.00000 121.001.000

0.00

0485 REM S AND D PAVE 0485-REMOVAL OF SLOPE AND DITCH 
PAVING

50.000

0.000

202-00026  
 

50.000

SY  

15.00000 750.0050.000

0.00

0490 CONC S AND D PAVE 0490- SLOPE AND DITCH PAVING 10.000

0.000

507-00000  
 

10.000

CY  

300.00000 3,000.0010.000

0.00

0495 STR BKFL (FLOW-FILL) 0495- STRUCTURAL BACKFILL 
(FLOW-FILL)

24.000

0.000

206-00065  
 

24.000

CY  

107.00000 2,568.0024.000

0.00

0500 REM ASPHALT MAT (PLANING) 0500-REMOVAL OF ASPHALT MAT 
(PLANING)

152.000

0.000

202-00245  
 

152.000

TON 

71.19000 10,820.88152.000

0.00

CAT 174,681.490.00174,681.49CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE STR. NO. M-17-B 

0320 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

22,219.47000 22,219.471.000

0.00

0325 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 71.000

0.000

202-00502  
 

71.000

CY  

164.76000 11,697.9671.000

0.00

0330 STRUCTURE EXCAVATION 2,270.000

0.000

206-00000  
 

2,270.000

CY  

3.56000 8,081.202,270.000

0.00

0335 STRUCTURE BACKFILL (CLASS 1) 860.000

0.000

206-00100  
 

860.000

CY  

20.20000 17,372.00860.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 09/12/2005

PROJECT: BR 0251-151                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:49

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE STR. NO. M-17-B 

0340 STRUCTURE BACKFILL (CLASS 2) 457.000

0.000

206-00200  
 

457.000

CY  

9.88000 4,515.16457.000

0.00

0345 MECHANICAL REINFORCEMENT OF SOIL 860.000

0.000

206-00360  
 

860.000

CY  

20.93000 17,999.80860.000

0.00

0345 MATERIAL ALLOWANCE MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000CY  

9.87000 0.000.000

0.00

0350 *ENVIRONMENTAL HEALTH AND SAFETY 1.000

0.000

250-00100  
 

1.000

L S 

2,158.29000 2,158.291.000

0.00

0355 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

0.000

TON 

51.15000 0.000.000

0.00

0360 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,391.000

0.000

420-00100  
 

3,391.000

SY  

2.24000 7,595.843,391.000

0.00

0360 MATERIAL ALLOWANCE EROSION CONTROL (GEOTEXTILE CL A) 0.000

0.000SY  

0.85000 0.000.000

0.00

0365 STEEL PILING (HP 10X57) 530.000

0.000

502-11057  
 

530.000

LF  

17.78000 9,423.40530.000

0.00

0365 MATERIAL ALLOWANCE HP 10" X 57 0.000

0.000LF  

11.86500 0.000.000

0.00

0370 STEEL PILING (HP 12X74) 795.000

0.000

502-11274  
 

795.000

LF  

21.53000 17,116.35795.000

0.00

0370 MATERIAL ALLOWANCE HP 12X74 0.000

0.000LF  

15.29300 0.000.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 09/12/2005

PROJECT: BR 0251-151                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:49

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE STR. NO. M-17-B 

0375 RIPRAP (GABIONS) 73.000

0.000

506-00100  
 

73.000

CY  

164.76000 12,027.4873.000

0.00

0380 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

0.000

CY  

30.75000 0.000.000

0.00

0385 RIPRAP (18 INCH) 1,399.000

0.000

506-00218  
 

1,399.000

CY  

30.75000 43,019.251,399.000

0.00

0390 RIPRAP (30 IN) 1,364.000

0.000

506-00230  
 

1,364.000

CY  

30.75000 41,943.001,364.000

0.00

0395 BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

1.000

EACH

1,928.44000 1,928.441.000

0.00

0400 *WATERPROOFING (MEMBRANE) 699.000

0.000

515-00120  
 

699.000

SY  

9.57000 6,689.43699.000

0.00

0405 BRIDGE EXPANSION DEVICE (0-4 INCH) 107.000

0.000

518-01004  
 

107.000

LF  

92.28000 9,873.96107.000

0.00

0405 MATERIAL ALLOWANCE EXPANSION JOINT DEVICE TY 4 0.000

0.000LF  

66.00000 0.000.000

0.00

0410 CONCRETE CLASS B (WALL) 97.300

0.000

601-01050  
 

97.300

CY  

267.00000 25,979.1097.300

0.00

0415 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

0.000

CY  

250.00000 0.000.000

0.00

0415 MATERIAL ALLOWANCE PRECAST PRESTRESS DECK PANELS 0.000

0.000CY  

20.63900 0.000.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 09/12/2005

PROJECT: BR 0251-151                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:49

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE STR. NO. M-17-B 

0420 REINFORCING STEEL 21,960.000

0.000

602-00000  
 

21,960.000

LB  

0.46000 10,101.6021,960.000

0.00

0420 MATERIAL ALLOWANCE BLACK REBAR INV. 19153 B AND 19939 
B

0.000

0.000LB  

0.22300 0.000.000

0.00

0420 MATERIAL ALLOWANCE BLACK REBAR INV. 22368 B AND 22369 
B

0.000

0.000LB  

0.22300 0.000.000

0.00

0425 REINFORCING STEEL (EPOXY COATED) 64,794.000

0.000

602-00020  
 

64,794.000

LB  

0.54000 34,988.7664,794.000

0.00

0425 MATERIAL ALLOWANCE EPOXY REBAR 0.000

0.000LB  

0.29400 0.000.000

0.00

0425 MATERIAL ALLOWANCE EPOXY REBAR 0.000

0.000LB  

0.29400 0.000.000

0.00

0425 MATERIAL ALLOWANCE EPOXY REBAR 0.000

0.000LB  

0.29300 0.000.000

0.00

0430 BRIDGE RAIL TYPE 10M 334.000

0.000

606-11030  
 

334.000

LF  

66.50000 22,211.00334.000

0.00

0430 MATERIAL ALLOWANCE BRIDGE RAIL TY 10M 0.000

0.000LF  

32.90000 0.000.000

0.00

0435 2 INCH ELECTRICAL CONDUIT 342.000

0.000

613-00200  
 

342.000

LF  

6.51000 2,226.42342.000

0.00

0440 *PRESTRESSED CONCRETE I (BT72) 503.000

0.000

618-00172  
 

503.000

LF  

152.34000 76,627.02503.000

0.00
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PCN: 12394-BID    ESTIMATE RUN

PROJECT: BR 0251-151                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE STR. NO. M-17-B 

0440 MATERIAL ALLOWANCE PRESTRESS CONC I (BT72) 0.000

0.000LF  

92.56500 0.000.000

0.00

0510 HBP (GR S) (100) (PG 64-22) -OIL CHANGE PHASE I 56.000

0.000

403-33841  
 

56.000

TON 

51.15000 2,864.4056.000

0.00

0515 HBP (GR S) (100) (PG 64-22) -OIL CHANGE PHASE II 59.000

0.000

403-33841  
 

59.000

TON 

45.55000 2,687.4559.000

0.00

CAT 411,346.780.00411,346.78CURRENT AMT0300 $ $ $

CAT NO0301 VALUE ENGINEERING 

0505 HBP (GR S) (100) (PG 64-22) -OIL CHANGE PHASE I 415.000

0.000

403-33841  
 

415.000

TON 

51.15000 21,227.25415.000

0.00

0520 HBP (GR S) (100) (PG 64-22) -OIL CHANGE PHASE II 45.110

0.000

403-33841  
 

45.110

TON 

45.55000 2,054.7645.110

0.00

3011 REM DELINEATOR VALUE ENGINEERING 15.000

0.000

202-00090  
 

15.000

EACH

6.51000 97.6515.000

0.00

3012 *REMOVAL OF ASPHALT MAT VALUE ENGINEERING 862.000

0.000

202-00220  
 

862.000

SY  

2.46000 2,120.52862.000

0.00

3013 *REMOVAL OF GUARDRAIL TYPE 3 VALUE ENGINEERING 550.000

0.000

202-01130  
 

550.000

LF  

3.25000 1,787.50550.000

0.00

3014 *REMOVAL OF END ANCHORAGE VALUE ENGINEERING 7.000

0.000

202-01300  
 

7.000

EACH

130.19000 911.337.000

0.00

3015 UNCL EXCAV (CIP) VALUE ENGINEERING 1,162.000

0.000

203-00010  
 

1,162.000

CY  

7.51000 8,726.621,162.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 09/12/2005

PROJECT: BR 0251-151                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:49

CUMULATIVE
AMOUNT

CAT NO0301 VALUE ENGINEERING 

3016 EROSION BALES (WEED FREE) VALUE ENGINEERING 0.000

0.000

208-00011  
 

0.000

EACH

9.31000 0.000.000

0.00

3017 SILT FENCE VALUE ENGINEERING 550.000

0.000

208-00020  
 

550.000

LF  

1.90000 1,045.00550.000

0.00

3018 RES GROUND SIGN VALUE ENGINEERING 18.000

0.000

210-00810  
 

18.000

EACH

141.04000 2,538.7218.000

0.00

3019 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) VALUE 
ENGINEERING

43.070

0.000

403-00720  
 

43.070

TON 

117.06000 5,041.7743.070

0.00

3020 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 
VALUE ENGINEERING

160.580

0.000

403-33851  
 

160.580

TON 

51.15000 8,213.67160.580

0.00

3021 *EMULSIFIED ASPHALT (SLOW-SETTING) VALUE ENGINEERING 15.000

0.000

411-10255  
 

15.000

GAL 

1.95000 29.2515.000

0.00

3022 *GUARDRAIL TYPE 3 (6-3 POST SPACING) VALUE ENGINEERING 625.000

0.000

606-00301  
 

625.000

LF  

12.15000 7,593.75625.000

0.00

3023 *END ANCHORAGE TYPE 3D VALUE ENGINEERING 1.000

0.000

606-01340  
 

1.000

EACH

488.20000 488.201.000

0.00

3024 *TRANSITION TYPE 3G VALUE ENGINEERING 2.000

0.000

606-01370  
 

2.000

EACH

829.94000 1,659.882.000

0.00

3025 *TRANSITION TYPE 3H VALUE ENGINEERING 2.000

0.000

606-01380  
 

2.000

EACH

482.78000 965.562.000

0.00

3026 *END ANCHORAGE (SLOTTED RAIL TERMINAL) VALUE 
ENGINEERING

2.000

0.000

606-02001  
 

2.000

EACH

1,247.63000 2,495.262.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 09/12/2005

PROJECT: BR 0251-151                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:49

CUMULATIVE
AMOUNT

CAT NO0301 VALUE ENGINEERING 

3027 DELIN (TY I) VALUE ENGINEERING 24.000

0.000

612-00001  
 

24.000

EACH

18.44000 442.5624.000

0.00

3028 DELIN (TY III) VALUE ENGINEERING 3.000

0.000

612-00003  
 

3.000

EACH

21.70000 65.103.000

0.00

3029 *EPOXY PAVEMENT MARKING VALUE ENGINEERING 18.000

0.000

627-00005  
 

18.000

GAL 

271.22000 4,881.9618.000

0.00

3030 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) VALUE 
ENGINEERING

4,873.000

0.000

627-00025  
 

4,873.000

LF  

2.17000 10,574.414,873.000

0.00

3031 DRUM CHANNEL DEV VALUE ENGINEERING 49.000

0.000

630-80360  
 

49.000

EACH

37.97000 1,860.5349.000

0.00

3032 CONC BARRIER (TEMP) VALUE ENGINEERING 720.000

0.000

630-80370  
 

720.000

LF  

27.58000 19,857.60720.000

0.00

3033 IMPACT ATTEN (SAND FILL) (TEMP) VALUE ENGINEERING 1.000

0.000

630-85006  
 

1.000

EACH

3,796.13000 3,796.131.000

0.00

9001 SHORING VALUE ENGINEERING 1.000

0.000

206-01750  
 

1.000

L S 

20,864.00000 20,864.001.000

0.00

9002 CONC CL D (BRIDGE) VALUE ENGINEERING 399.000

0.000

601-03040  
 

399.000

CY  

419.00000 167,181.00399.000

0.00

9002 MATERIAL ALLOWANCE PRECAST PRESTRESS DECK PANELS 0.000

0.000CY  

22.31700 0.000.000

0.00

9002 MATERIAL ALLOWANCE FORM SAVERS CONNECT 20009E/19939B 0.000

0.000CY  

12.57000 0.000.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 09/12/2005

PROJECT: BR 0251-151                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:49

CUMULATIVE
AMOUNT

CAT NO0301 VALUE ENGINEERING 

9003 MOBILIZATION (W/O AUTOPAY) VALUE ENGINEERING 1.000

0.000

626-00100  
 

1.000

L S 

68,678.56000 68,678.561.000

0.00

9004 ADDED ITEM (DOLLAR)/ VALUE ENGINEERING 192,337.310

0.000

900-00006  
 

192,337.310

DOL 

1.00000 192,337.31192,337.310

0.00

CAT 557,535.850.00557,535.85CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0445 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

14,184.71000 14,184.711.000

0.00

0450 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,169.66000 11,169.661.000

0.00

0455 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,105.96000 1,105.961.000

0.00

CAT 26,460.330.0026,460.33CURRENT AMT0400 $ $ $

$ 1,170,024.450.00$1,170,024.45$CURRENT AMTPROJECT TOTAL


